
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:45 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 110 Date: 06-Aug-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 332

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review Submittal 1684R00 "West Deviation Saddle Erection Plan".
- Resumed reviewing Submittal 1570R00 "West Deviation Saddle Grout Mock Up Plan".
- Continued to file and process grouting, stressing, and concrete paperwork.
- See Lalit's diary for Conco/ABF labor, equipment and other operations.

Attachment

Manitowoc Ringer crane assembly to date which will erect the West
Deviation Saddles.

W2E retaining wall precast slab placement progress at 1:00pm.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 110 Date: 06-Aug-2010 Friday

Moments before there was a fire near the operators cabin of the Bragg
crane. See Lalits diary for more details.
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